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APPROVING FIELD ALTERATION NO. 4 AND AUTHORIZING 
PAYMENT IN THE AMOUNT OF $37,311.75 FROM G.O. 
DRAINAGE IMPROVEMENT BOND FUNDS TO R.L. JONES 
COMPANY, INC. FOR CONSTRUCTION EXPENSES IN 
CONNECTION WITH THE BLOSSOM/WOODBURY #1007, 
PHASES I & I1 PROJECT, LOCATED IN COUNCIL DISTRICT 10; 
APPROPRIATING FUNDS; AND PROVIDING FOR PAYMENT. 

* * * * * 

WHEREAS, Ordinance No. 95402 passed and approved on March 7, 2002 awarded a 
construction contract to R.L. Jones, Company, Inc. in the amount of $1,802,224.80 in 
connection with the Blossom/Woodbury #1007, Phase I & I1 Project; and 

WHEREAS, Phase I of this project provides for construction of storm sewer system and 
street reconstruction of Blossom Drive from Reininger to Nacogdoches Road and 
Wagonwheel from Nacogdoches Road to I.H. 4 10 Access Road; and 

WHEREAS, Phase I1 consists of improving the drainage channel from N.E. Loop 410 
Access Road to Nacogdoches Road; and 

WHEREAS, Field Alteration No. 4 provides for the installation of a six-foot retaining wall 
on top of a concrete riprap drainage channel to avoid encroaching into the existing fifteen 
foot alley parallel to the channel and to preserve sixteen trees; and 

WHEREAS, previous Field Alterations brought the total for this contract to $1,88 1,745.52 
and this Field Alteration No. 4 will increase the total by $37,311.75 resulting in an increase 
in the number of working days; and 

WHEREAS, approval of this Ordinance is a continuation of City policy to construct 
previously approved 1994 and 1999 General Obligation Drainage Improvement Bond funded 
Capital Improvement Projects, NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to execute Field 
Alteration No. 4, in the amount of $37,311.75, to the contract with R.L. Jones, Company, 
Inc. Said contract was approved on March 7, 2002 pursuant to Ordinance No. 95402 in 
connection with the BlossodWoodbury #1007, Phase I & I1 Project. A copy of Field 
Alteration No. 4 is attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The budget in Fund No. 45-960005, 2000A General Obligation Drainage 
Bonds, shall be revised in the amount of $37,311.75 by transferring said amount from the 
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Construction Contingency, in Index Code 561589 to the Construction Contract, in Index 
Code 561571. 

SECTION 3. The encumbrance in Fund No. 45-960005, 2000A General Obligation 
Drainage Bonds, shall be revised in the amount of $37,311.75 by transferring said amount 
from the Construction Contingency, in Index Code 561589 to the Construction Contract, in 
Index Code 561571, and is authorized to be made payable to R. L. Jones Company, Inc., 
for Field Alteration No. 4, in connection with the Blossomnilroodbury #1007, Phase I & I1 
Project. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the 
City Manager or the City Manager's designee, correct allocation to specific Index Codes and 
Fund Numbers as necessary to carry out the purpose of this Ordinance. 

SECTION 5. This ordinance shall take effect on the 29th day of June 2003. 

PASSED AND APPROVED this 19th day of June, 2003. 

M A  Y 0 R y gL EDWARD D. GARZA 

City Clerk 
ATTEST: 

APPROVED AS TO FORM: 
City Attorney 


